

Notification of Major Highways Works

Scottish & Southern Electricity Networks (SSEN) are undertaking a new major high voltage cable installation project in the Ascot area.

The project aims to install 14km of underground ducting and cable between our existing substation at Ascot Racecourse, to Longcross Studios near Chertsey, Surrey Heath. Please see the overview route map printed overleaf.

This £7.4million project ultimately will improve the resilience of the electricity distribution network in the area as well as provide increased capacity for future developments.

We are committed to carrying out our work with the minimal amount of disruption to local residents, businesses and road-users; however, to safely complete our work we do need to temporarily close access and understand that some disruption is inevitable.

Please find overleaf a table showing a guideline programme of works and the sections of highway we will be affecting and when.

To keep up to date on our traffic management including road closures please visit <https://roadworks.org>.

There are no planned interruptions to your electricity supply and this installation will not affect the existing supplies within the area.

We currently have arranged two Customer Engagement Sessions in the local area for all those interested in the project to attend, where our team will be available to answer any questions and hear your concerns.

Date	Timing	Location
29 th March 2019	12:00 – 19:00	All Souls Church Hall, South Ascot, SL5 9DP
2 nd April 2019	12:00 – 19:00	St Johns Church, Church Road, Windlesham, GU20 6BL

Thank you in advance for your co-operation. If you require any further information or assistance please do not hesitate to us on the number below.

Yours faithfully,

Anthony Horne
Site Manager
Scottish & Southern Electricity Networks
Tel: 07741 777214

Miles Crossley
Construction Manager
Scottish & Southern Electricity Networks
Tel: 0118 9534626

Guideline Programme of Works

Road	Area	Dates	Traffic Management
High Street	Ascot Racecourse to Station Hill	11/02/19 – 13/03/19	Temp. Signals
Station Hill	High Street to Ascot Railway Bridge	12/03/19 – 16/04/19	Temp. Signals
Station Hill	Under Ascot Railway Bridge	16/04/19 – 23/04/19	Closure & Diversion
Station Hill	Railway Bridge to Lyndhurst Road	23/04/19 – 30/04/19	Temp. Signals
Brockenhurst Road	Lyndhurst Road to Coronation Road	30/04/19 – 25/05/19	Closure & Diversion
Brockenhurst Road	Coronation Road to St Marys Hill	25/05/19 – 21/06/19	Closure & Diversion
Brockenhurst Road	St Marys Hill to Bagshot Road	21/06/19 – 06/07/19	Closure & Diversion
Devenish Road	Bagshot Road to Charters Road	21/07/19 – 22/08/19	Closure & Diversion
Devenish Road	Charters Road to Sunning Avenue	22/08/19 – 07/09/19	Closure & Diversion
Devenish Road	Sunning Avenue to A30 London Road	07/09/19 – 07/10/19	Closure & Diversion
A30 London Road	Devenish Road to Surrey Border	07/10/19 – 21/01/19	Temp. Signals
A30 London Road	Surrey Border to Westwood Road	28/01/19 – 20/02/19	Contraflow
Westwood Road	Entire Length	20/02/19 – 05/06/19	Closure & Diversion
Updown Hill	Westwood Road to Pound Lane	26/07/19 – 11/08/19	Closure & Diversion
Updown Hill	Pound Lane to Chertsey Road	11/08/19 – 27/08/19	Closure & Diversion
Chertsey Road	Updown Hill to Heathpark Drive	27/08/19 – 23/09/19	Closure & Diversion
Chertsey Road	Heathpark Drive to Highams Lane	23/09/19 – 15/11/19	Temp. Signals
Chertsey Road	Highams Lane to Windsor Road	15/11/19 – 30/12/19	Temp. Signals
Chertsey Road	Windsor Road to Burma Road	30/12/19 – 23/02/20	Temp. Signals

Please note: All dates are for information only and our programme may change.